9th CP3P Execution Course
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09:30~12:30

Chapter 5. Structuring and Contract Drafting

O Testing, Marketing and Communication
O Structuring and Drafting the RFQ
O Structuring and Drafting the RFP
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12:30~13:30

1h
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13:30~14:30

1h

O Drafting other contract terms and provisions
0 Check and Approval

14:30~17:30

3hr

Chapter 6. Tendering and Awarding

O Qualification Process

O Evaluation of Proposlas

O Negotiation with a Preferred Bidders
0 Award and Contract Signature

O Financial Close
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09:30~12:30
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Chapter 7. The Construction Management

O Importance of Contract Management

0 Contract Management Framework

O Overview of the Construction Phase

O Monitoring Tasks for Construction Phase
0 Change Management
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12:30~13:30
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13:30~17:30

4h

0 Claims Management

O Under Performance and Non-Compliance
Olssue Management and Dispute Resolution
0 Knowledge Management and Succession
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09:30~11:30
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Chapter 8. Managing Operation/ Management

O Monitoring during the Operation Phase

0 Contract Management/ Administrative Process
0 Under Performance and Non Compliance

O Managing Finance
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12:30~13:30

1h
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13:30~15:30

4h

O Regulatory Requirements

O Variation Management

O Relationship Management

O Issue Management

o Dispute Resolution Process

O Expiry, Default and Early Termination
O Monitoring Fiscal Risks

O Exit and Hand-Back Strategy

15:30~17:30
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Chapter 5, 20 Marks

Chapter 6, Tendering/Awarding, 20 Marks
Chapter 7, Construction MGT, 20 Marks
Chapter 8, Operation MGT, 20 Marks
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13:00~16:00

10:00~13:30
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